



PeopleSoft 8.9 Upgrade Schedule

UW - Whitewater

ID	Task Name	Start	Finish	Resources	Oct 2005				Nov 2005				Dec 2005				Jan 2006				Feb 2006				Mar 2006				Apr 2006				May 2006				Jun 2006				Jul 2006				Aug 2006	
					10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23	4/30	5/7	5/14	5/21	5/28	6/4	6/11	6/18	6/25	7/2	7/9	7/16
1	Upgrading throw-away copy of production data from 8.0-8.9	10/3/2005	11/18/2005	iCIT	[Blue bar]																																									
2	Assess current projects (what has to be complete before upgrade; priority of projects)	10/3/2005	11/11/2005	Customers & iCIT	[Blue bar]																																									
3	Freeze on accepting new project requests	11/14/2005	11/14/2005														◆																													
4	Review PS 8.9 release notes to assess changes	10/3/2005	11/29/2005	Customers & iCIT	[Blue bar]																																									
5	Develop list of what is changing with PS 8.9	10/3/2005	11/29/2005	Customers & iCIT	[Blue bar]																																									
6	Develop PS 8.9 test plans (list of parts of system to test; who / what will be done)	11/1/2005	11/29/2005	Customers													[Blue bar]																													
7	Review compare reports and assess what projects need to be reapplied	11/1/2005	1/31/2006	iCIT													[Blue bar]																													
8	Assess integration w/other systems	11/1/2005	1/31/2006	Customers & iCIT													[Blue bar]																													
9	Freeze on development	2/1/2006	2/1/2006														◆																													
10	Continue resolving production problems	2/1/2006	3/16/2006	iCIT													[Blue bar]																													
11	Train users on PS 8.9	2/1/2006	3/29/2006	iCIT & Customers													[Blue bar]																													
12	Hard Freeze (no more changes to PS 8.0)	3/17/2006	3/17/2006														◆																													
13	Upgrade to create PS 8.9 development database	3/20/2006	4/13/2006	iCIT													[Blue bar]																													
14	Reapply customizations to PS 8.9, setup, testing	4/14/2006	7/12/2006	iCIT													[Blue bar]																													
15	Target date for completing PS 8.9 development	7/14/2006	7/14/2006														◆																													
16	Production PS 8.0 down for upgrade to PS 8.9 (SF month end concerns?)	7/28/2006	7/28/2006														◆																													
17	PS 8.9 Upgrade	7/28/2006	8/4/2006	iCIT													[Blue bar]																													
18	Production PS8.9 available to campus	8/7/2006	8/7/2006														★																													